
The Need

Organizations facing an increase in demand for projects, limited resources, and 
broken portfolio management processes, are searching for ways to fix their IT 
operations to increase ROI. Your company may be experiencing these 
challenges.

Across the board, companies are finding they’re unable to properly align IT 
investment to corporate strategy and thus do not maximize the return for 
several key reasons:

• There is not a process specifically focused on
maximizing return.

• They do not have the tools designed for this purpose.

• Goals are not aligned across the organization.

This white paper will explain how to address each of these 
issues and enable your organization to transform the 
management of the IT portfolio to ensure maximum return. 
There are several important benefits that are realized by 
companies who can address the challenges listed above.

• Predictability - expected returns can be
accurately forecasted.

• Efficiency - the right resources working on the 
right projects.

• Transparency - the entire organization can view 
the results.

Why go through the effort to maximize the return on the IT 
portfolio? A study from Forrester Research Group concluded 
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that effectively addressing these issues and focusing on 
maximizing return can produce an expected ROI of 255 percent.

Many companies across a variety of industries are turning 
to PPM solutions to maximize the return on their IT project 
portfolios while maintaining governance and transparency 
throughout the process. If your goals for your IT department 
are similar then the system outlined in the next section will 
provide the process and capabilities needed.

The Solution
Maximizing IT portfolio return begins with incorporating 
an end to end process for the management of the portfolio. 
Without a sound methodology you risk losing control and then 
losing revenue. Generally, ownership of the solution is held 
by the CIO, PMO (Project Management Office), or a Project 
Manager (PM).

There are 3 core elements that a successful solution 
must incorporate:

• Ability to determine which projects are selected for
inclusion in the portfolio.

• Management of the projects to ensure success.

• Analysis of the benefit to the portfolio.

In addition, a system must be easy to use for all stakeholders, 
from the casual dashboard consumer to the frequent power 
user. And the entire process must be simple to implement 
and maintain to ensure continued utilization across the 
enterprise.

Here is a closer look at each of the 3 elements:

1. Portfolio Optimization

Choosing the right projects to include in the portfolio is THE 
most important part of the process. Each portfolio should have 
a risk/reward profile to provide a guideline for determining 
its composition. Only those projects that fit within this 
framework should be considered for inclusion.

Without adopting this first step organizations risk budgeting 
projects that do not align with their overall goals. Even the 
most well managed project is not desirable if it does not 
contribute to the return on the portfolio.
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2. Project Management

Ensuring project success is vital – the right resources, 
timelines, budget, and successful delivery all contribute to the 
overall portfolio return. One must also be able to track these 
metrics and proactively manage any possible issues before 
they can negatively impact the portfolio. Top-down views are 
required so that any corrective taken on a project level is done 
within the context of the entire portfolio.

3. Hindsight Analysis

Reviewing individual project results and measuring their 
contribution to the overall return on the portfolio is the final 
key element to successfully maximizing return. Using this 
information to optimize future portfolio selections allows 
organizations to improve the process and continually increase 
performance.

Finally, in order to maintain transparency and governance 
across the organization, a solution will need to provide on- 
demand access to other departments who need to learn more 
about the composition and performance of the portfolio.

But don’t just take our word for it:

According to a study from the Aberdeen Group, organizations 
that use a PPM tool are 44 percent more likely to complete 
projects on time or early, 38 percent more likely to complete 
projects on budget, and 52 percent more likely to hit the 
expected ROI.

The Return
Organizations need to maximize the return on their IT portfolios 
to gain competitive advantages and to align their investments 
with corporate strategies. By focusing on a top-down process 
that addresses 3 key areas – portfolio composition, project 
management, analysis and measurement - organizations, like 
yours, can take back control of the portfolio and maximize 
return. Solutions that combine ease of use with powerful  
project selection criteria are favored as they can support 
these needs with minimal setup and training while providing 
maximum value.

A solution focused on maximizing IT portfolio performance can 
benefit your organization in many ways, including:
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• Increased predictability on the financial return of the
portfolio via powerful selection and analysis capabilities.

• More efficient use of resources across the enterprise as 
the proper projects are selected and managed from a 
central solution.

• Transparency of the process from end to end allows 
finance and IT to be aligned.

...and much more.

Projectric is a Cloud-based PPM solution providing the  
3 main capabilities that organizations need. By focusing on 
Portfolio Optimization, Projectric ensures that organizations 
are applying resources to the proper initiatives, projects,  
and programs.

Contact us today at info@projectric.com to learn more about 
our solution and to see how we’ve helped organizations across 
industries increase the return on their IT portfolio.
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